Leka, Kathy

From: Humphries, Henry

Sent:  Tuesday, December 07, 2004 11:48 AM
To: Leka, Kathy; Drewes, Dan

Subject: FW: progress report

FYI T04-0036

[Humphries, Henry]

----- Original Message--—--

From: Townlian, Cheryl L [mailto:Cheryl. Townlian@bnsf.com]
Sent: Tuesday, December 07, 2004 11:09 AM

To: Humphries, Henry

Subject: FW: progress report

Here is the progress reports for Monmouth.

If you would send me another list of outstanding projects reports and complaints and | will see what |
can do to clean some of them up.

Cheryl

----- Original Message-----

From: Clanin, Paul W

Sent: Monday, December 06, 2004 4:30 PM

To: Townlian, Cheryl L

Cc: Pester, Greg L.

Subject: RE: progress report

Sunny lane

material 100 % complete o331 O
project 40% complete

D st

material 100 % complete Ob30M IV

project 30% complete

Main st

material 100 % complete L2009 W

project 30% complete

3rd st
material 90 % complete O 3067 -

project 0% complete

6th st
material 95 % complete O G 2065 S

project 0% complete

8th st

material 95 % complete OGO <4 K

project 0% complete
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11th st OLIDLE D

material 100 % complete
project 30% complete

100th st >t 0719220 S

material 100 % complete
project 25% complete

From: Townlian, Cheryl L

Sent: Friday, December 03, 2004 9:06 AM
To: Clanin, Paul W

Subject: FW: progress report

Can you give me an update on this.
Cheryl

From: Humphries, Henry [mailto:hhumphri@icc.state.il.us]
Sent: Monday, November 08, 2004 9:33 AM

To: cheryl.towniian@bnsf.com

Subject: progress report

A progress report was due for T04-0036 on 11/5. Monmouth. Please advise.

Henry Humphries
Railroad Safety Specialist
(217)785-8423

12/7/2004



